
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:01 PM
Run date

Time

Reviewer: Awal, Mohammad 21-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 855 Date: 26-Jun-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 387

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower activites

ABF crews came to the site at 6:50 AM. Crews had to work on the skirt ring beam , & work on the
Electro Slag Weld repairs They started at 7:00 AM.

Donald , Mike , & Ma had to work on the Electro Slag Weld repairs between 3 & 13 meters .

Donald had to work on joint R . Face B . Donald had to grind , clean , heat , & weld . He started at 7:30
AM. He was done at 12:00 PM.

After that , he had to mobilize , set , & work on joint N . Face A . He started at 12:45 PM. He was done
at 2:00 PM.

Then , he had to grind , clean , & prepare to work on the weld . He started at 2:10 PM.

Mike had to work on joint T . Face B . He had to grind , clean , heat , & weld . He started
at 7:30 AM.

Ma had to work with all crews & he had to work with the QA & QC .

Joe , William , Fritz , Andrew , Bernie , & Jessie were on the site . They had to UT & MT the welds .
Check Joe 's report for the welders detailed activities .

All the welders were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:15
PM.

Richard , Alex , Lonny , & Mathew had to work on the skirt ring beam preparations . Crews had to fit the
back angles , place shims where is required , mark the holes on the shims , label the shims & pull out the
brackets to drill the holes , & prepare for the painters to sand blast , & paint the areas , the brackets , & the
shims . & they had to work with the other crews on the platforms & winch .

Alex & Mathew had to work on the West shear plate . They started at 9:00 AM.
In addition to that , Richard & Lonny had to work on the winch . They had to clean the area on the North

side of the footing box , set 50 mm. Plastic boards , remove the winch from 53 meters . .
In the afternoon , crews had to prepare for the working platform erections. Crews had to bring materials

to the site . Cut the 75 X 75 mm. angles , clean the edges . Install yoyos on the West tower shaft , set
ladders , lay out for 3 brackets on the C skin , weld the brackets , set the platform , install the hand rails , &
secure it with clamps . They started at 1:30 PM. Crews were done at 4:40 PM.

Then , crews had to lay out for the brackets on the D skin .
Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:15

PM.
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Dutra crews came to the site at 7:00 AM. Crews had to work on the dowels plastic lumber covers
around the footing box . Crews had to fly & set the boat in the water , fly & set the catwalk , & connect the
air hoses . They were done at 7:30 AM.

The tide was low . Luke & Mickey had to remove the lower bolts on the South half of the footing box .
They started at 7:35 AM. Crews were done at 2:00 PM.

In the afternoon , crews started to pull out of the site one cover on the North. They started at 2:05 PM.
Crews

were done at 2:30 PM. They had to pull the boat out of the water , pull , set the catwalk on the barge ,
& wrap up their tools & equipments . They were done at 3:10 PM.

Dave had to operate the American crane . Jon had to work on the barges rigging materials , &
equipments to & from the site , & he had to work with the crews on the plastic lumber . Crews left at 3:15
PM.

No CCO Work Was performed today . All work was item work . The tug boat was not on the site .

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

AIR COMPRESSOR, HOSE

8.00

*E0230562

0.00

No

0.00 0.00

8.00

*E0130562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0120562

0.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0110562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM LUKE PAULKPiledriver 8.00 0.00 0.00 8.00

JNM JON - PAUL CHENEYPiledriver 8.00 0.00 0.00 8.00

JNM MICKEY THIELEPiledriver 8.00 0.00 0.00 8.00

OTH DAVE AVILASOperator 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM ARCIGAIronworker 0.00 0.00 0.00 0.00

JNM LINO ARCIGAIronworker 0.00 0.00 0.00 0.00

FOR JOSE PELCASTREIronworker 0.00 0.00 0.00 0.00

Bid Item: 053 T-L01-SFW.05304-0120F4 Tower Lift 01 Strut Façades West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

2.00

2296

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2295

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DONALD PLUMBIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

APP MAN MAIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGIronworker 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00

Page 3 of 3ddrRptbyBidItem


